# Defense Logistics Agency

# National Inventory Management Strat- Update – 27 August 2004

# J-3 Update to the CSR Conference

Rev 2 as of 16 Aug, 1700

# NIMS - Army

**Status:**

- **CSCM-A:**
  - CSCM-A Requirements To Be Embedded In GCSS-A
  - IPT Established With AMC
  - Completed Initial GCSS-A Review On 30 June

- **Army Depot Inventory Efficiency:**
  - AMC To Pilot @ Red River Army Depot
  - Anniston and Corpus Christi Depots To Follow

# Inventory Efficiency Air Force

**Pilot Site: OC-ALC**

**Co-located Inventory Attrition**

**Start Date: Jul 03**

**Expansion Site: OO-ALC**

**Co-located Inventory Attrition**

**Start Date: Jun 04**

## Status:

- Continued High Level Of Customer Satisfaction
- AFIE Expansion
  - Tinker ALC, 871 NSNs Added In March 04, $7.7M
  - Hill ALC, June 04, 2859 NSNs, $8M
  - Warner-Robins ALC – 1st Qtr CY05 – DSCR Lead – Initial Meeting Held June 9, 2004
- IPRs Completed In July And August For Tinker

## Issues:

- Physical Delivery Process And Metric Elevated to DLA/AF Partnership Council
- Backorders Trending Up



Rev 2 as of 16

# NIMS – Marine Corps

**Pilot Site: Camp Lejuene**

**Est Start Date: Nov 04**

**Status:**

- LtGen Kelly Approved NIMS Pilot At II MEF
- Message To USMC Issued 20 Apr 04 Indicating Aug 04 Start
- Meetings Held Focused On Validating IT Requirements, Business Rules And Metrics

**Approach:**

- Initiate Pilot With SAMMS And Convert To BSM As NSNs Are Added To BSM
- Train USMC II MEF Personnel On NIMS-MC Operations
- August Start Date Has Slipped To November 04 Based Successful September Testing

# NIMS – Navy

**Pilot Site: Ingleside, TX**
**Start Date: May 03**

**Status:**

- Ingleside Pilot Metrics Continue To Be Positive
- Warehousing Function Turnover
  - BAE Assumed 01 July 04.
  - Contract Performance Requirements (Metrics) Support MOA Objectives
- Working Transition Plan with DSCC
- Navy/DLA Day Announcement Next NIMS Sites:
  - NAS Whidbey Island Jan 05; NAS North Island May 05
  - First NIMS R-Supply Sites Require Systems Interface Mapping.
  - NAVSUP Defining Inventory Range & Depth

# Joint Environmental Material Management Service (JEMMS)

**Status:**

- Air Force
  - Kadena On Hold Pending Overall Air Force Review
  - ALCs Interested in Prime Vendor Support for HazMat
- Navy - Guam Transition In Progress
- USMC - MCAS Cherry Point and Lejeune Surveys & BCAs Done; Decision Pending Actions by HQMC I&L and New Lejeune POC
- Army - AMC/DLA Pilot IPT Underway
  - Site Survey in September
  - Army National Guard And NAVSUP Participating
- Korea – Recommend Moving Further Review to 4th Qtr FY05

**Issue:**

- Co-Located Depots – Need to Resolve Facility and Information Sharing With DDC

# Summary

**Forward Progress:**

- Expansion Of Air Force Inventory Efficiency Underway At Hill
- USMC Development For Pilot At II MEF
- Navy Ingleside Progress Continues – Transitioning to Field
- NAS Whidbey Island Kicked Off …Close Coordination With NAVSUP/CNAP And DLA Activities.
- JEMMS Discussions For Expansion To Multiple Sites
- Army Depot Inventory Efficiency Pilot Established

**Next Steps:**

- Air Force Inventory Efficiencies At Warner Robins ALC
- USMC Development – Systems Synchronization
- Navy; R-Supply/BSM And SAMMS Functional Systems Requirements & Onsite Meetings At DSIO And NASWI